

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B – NABARD – RIDF-XI – Improvements to Regalla – Karakavagu road form km 0/0 to 5/4 in Khammam district – Re- revised Administrative Sanction – Accorded – Orders – issued-

TRANSPORT ROADS AND BUILDINGS (RI) DEPARTMENT

G.O.Ms.No 168

Dt.19.06.2008

Read the following.

1. G.O.Ms.221, TR&B(R.I) Dept, dated 10.10.2005.
- 2 . G.O.Ms.195, TR&B(R.I) Dept, dated 11.10.2006
3. From the Chief Engineer (R&B) NABARD,  
Lr.No.14683/DCE(N)/DEE1/AEE3/2006, Dt 15.03.2008.

\*\*\*\*\*

ORDER:-

In the G.o.first read above administrative sanction for an amount of Rs.72.00 lakhs was accorded for the subject work and subsequently revised sanction was accorded for an amount of Rs.93.00 lakhs vide G.O. second read above.

2. In the letter read above the Chief Engineer (R&B) NABARD has requested to accord Re-revised administrative sanction for the subject work for an amount of Rs.102.62 lakhs and stated that the main increase in the estimate is mainly due to price adjustment and tender Premium.

3. Government after careful examination of the matter, here by accord Re-revised administrative sanction for the work "Improvements to Regalla – Karakavagu road form km 0/0 to 5/4 in Khammam district " for an amount of Rs.102.62 lakhs against the revised administrative sanction of Rs.93 lakhs under NABARD,RIDF-XI.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.010676/209/RIDF/WA.I/2008,Dt.10-04-2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRAPRADESH)

Dr.T.CAHTTERJEE  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) NABARD, Hyderabad

Copy to:

The General Manager ,NABARD,Regl.office,1-1-61 RTC X Roads, Hyd

The accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WA.I) Dept

The PS to Prl.Secy to Govt, TR&B Dept

SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER